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This PEMP was prepared in accordance with Federal Acquisition Regulation (FAR) 16.401 

under CONTRACT NO. [To be inserted] and has been concurred upon and approved.   

CONCUR:   

 

___________________________________________________________________  

Site Lead, DOE Paducah Gaseous Diffusion Plant         Date  

 

__________________________________________________________________  

Contracting Officer (CO), DOE Paducah Gaseous Diffusion Plant  Date 

 

____________________________________________________________________  

Office of Counsel, DOE Paducah Gaseous Diffusion Plant        Date 

 

APPROVED:   

 

____________________________________________________________________  

Fee Determining Official, DOE Paducah Gaseous Diffusion Plant       Date  



Paducah Gaseous Diffusion Plant Deactivation and Remediation  Attachment J-14 

Draft Solicitation No. DE-SOL-0008746 

Source Selection Information - - See FAR 2.101 and 3.104 

 

J-14-3 

1. INTRODUCTION  

Federal Acquisition Regulations (FAR) 16.401 through FAR 16.402-4 discuss incentive 

Contracts and place incentives in two major categories: award-fee (AF) and performance-based 

incentives (PBI).  The term Performance Evaluation Management Plan (PEMP) is used to 

address a fee plan that includes both types of incentives
1
. When measuring performance for 

award-fee, the Contracting Officer (CO) will document the evaluation using adjectival ratings 

and their associated descriptions, and award-fee percentages prescribed in Table 16-1 in FAR 

16.401.    

This document serves as the PEMP for the Paducah Gaseous Diffusion Plant (PGDP) 

Deactivation & Remediation (D&R) at the Department of Energy (DOE) Paducah site 

addressing management of Contractor fee provisions of CONTRACT NO. [To be inserted]. It 

provides standardization necessary to assure effective development, administration, and 

coordination of all phases of the fee process. In the event of a conflict between the PEMP and 

the Contract, the Contract takes precedence. Additionally, the PEMP process is integrated with 

the Contract Management Plan (CMP), the Risk Management Plan (RMP), and the Quality 

Assurance Surveillance Plan (QASP) to provide a streamlined and comprehensive methodology 

to consistently capture and report on performance for GDP D&R. As such, the PEMP will also 

be used to satisfy requirements of FAR 42.15, Contractor Performance Information, through the 

Contract Performance Assessment Reporting System (CPARS).   

The PEMP was developed with the following objectives:   

 Focus the Contractor on areas of greatest importance for success. 

o Southwest Plume Sources. 

o C-400 Building Subsurface Source Remediation activities. 

o Downgrade of C-337 & C-337A from a HAZCAT 2 Facility to a Radiological 

Facility.  

o  Stabilization and Deactivation activities for C-331. 

o Stabilization and Deactivation activities for C-333 & C-333A 

 Clearly communicate Contract performance evaluation procedures and provide for 

effective communication between the Contractor and the DOE. 

 Be kept as simple as possible commensurate with the complexity and dollar value of the 

Contract.   

_______________________________________________ 
1
 DOE Acquisition Guide Chapter 16.2R1 (June 2014) 
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This PEMP is the basis for the DOE evaluation of the contractor's performance and for 

presenting an assessment of that performance to the Fee Determining Official (FDO). It 

describes specific criteria and procedures used to assess the contractor’s performance and to 

determine the amount of fee earned. Actual award fee determinations and the methodology for 

determining fee are unilateral decisions made solely at the discretion of the Government. 

 

The fee will be provided to the contractor through contract modifications and is in addition to 

the (type contract) provisions of the contract. The fee earned and payable will be determined by 

the FDO based upon review of the Contractor's performance against the criteria set forth in this 

plan. The CO may unilaterally change this plan prior to the beginning of an evaluation period. 

The Contractor will be notified of changes to the plan by the CO, in writing, before the start of 

the affected evaluation period. The PEMP may be revised unilaterally at any time during the 

evaluation period; but the revised PEMP, or revised portion thereof, shall not be effective until 

1 calendar day after the Contractor receives the revised PEMP. 

The PEMP, also referred to in this document as the “Plan,” implements the requirements of 

Acquisition Letter (AL)-2014-02, Provisional Payment of Fee, dated October 29, 2013; and the 

Memorandum from the Deputy Secretary of Energy entitled Aligning Contract Incentives for 

Capital Asset Projects, (S-2 Memo) dated December 13, 2012 

This plan covers the entire period of performance of the contract after the 120 day Contract 

Transition Period.  Award Fee evaluations will be performed annually.  DOE may solicit the 

Contractor’s input in developing annual Performance Based Incentives (PBIs).   

2. DEFINITION OF TERMS  

a. Available Fee:  Fee the Contractor might earn but has not yet earned.     

b. Contracting Officer (CO): The individual authorized to commit and obligate the 

Government through the life of the Contract.  The CO is an advisor to the Performance 

Evaluation Board (PEB).  

c. Earned Fee: The fee due the Contractor by virtue of its meeting the contract’s requirements 

and the Award Fee Plan entitling it to fee.  Earned fee does not occur until the Contractor has 

met all conditions stated in the contract and the Award Fee Plan for earning fee. The 

evaluation period for the determination of earned fee is the Contract period of performance. 

The FDO’s final evaluation of contractor performance will convert provisionally earned fee 

into final fee. 

d. Fee Determining Official (FDO): The individual who determines the amount of provisional 

award fee payable to the Contractor for each award fee period and who also makes the final 

fee determination as to the total amount of fee which is considered to be earned at the end of 

the period of performance of the Contract.  The Manager, Portsmouth/Paducah Project 

Office, will serve as the FDO and will establish a PEB.  

e. Initial Contract Performance Baseline: The Initial CPB for the Contract performance 

period that reflects the Contractor’s scope, cost and schedule as contained in the Contractor’s 

proposal 
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f. Final Contract Performance Baseline (CPB): Represents the cost, schedule, and the entire 

scope and entire period of performance as it relates to the total estimated cost of the Contract. 

g. Performance Evaluation Board (PEB): The group of individuals who review the 

Contractor’s performance and recommend an award fee to the FDO.   

 

h. Performance Evaluation Board Chair (PEBC): The PEBC is the Department of Energy 

(DOE) Site Lead, Paducah. This individual directs the activities of the PEB and appoints its 

members.   

 

i. Project Team Evaluators (PTE):  The individual(s) assigned to monitor and evaluate the 

Contractor’s performance on a continuing basis.   

 

j. Provisional Payment of Fee:   The Government’s payment of available fee to the Contractor 

for making progress towards meeting the performance measures for the incentive before the 

Contractor has earned the available fee.  Annual interim evaluation periods for the 

determination of provisional fee payments are as established in this Award Fee Plan. 

  

k. Technical Lead (TL):  The individual who manages the award fee evaluation process and 

evaluates the performance of the contractor in parallel to the PTEs. 

 

3. INCENTIVE STRUCTURE  

The incentives will be divided into two components:  1) Adjectival Rating Categories of 

Performance and 2) Performance Based Incentives (PBI). 

 

a. Adjectival Rating Categories of Performance: This component has been divided into the 

following sub-component incentives: quality, schedule, cost control, management 

(including effective contractor human resources management), small business utilization, 

and regulatory compliance, see Exhibit 3.  Each sub-component incentive will be 

evaluated separately and will receive an adjectival rating ranging from Unsatisfactory to 

Exceptional.  The percent of available fee placed on this component will be 20%, see 

Exhibit 2. 

 

b. PBIs: This component includes PBI’s for work to be performed during each annual 

interim evaluation period. Examples of the Activity PBIs for the Base Period are 

provided in Exhibit 4, Activity Performance Based Incentives (PBI) and Evaluation 

Criteria, along with the relative percentage of the Activity PBI Fee which will be 

allocated to each activity or group of activities. The specific performance criteria for each 

PBI element will be determined prior to the annual interim evaluation period and an 

award fee amount assigned.  The percent of available fee placed on this component will 

be 80%, see Exhibit 2. Each element of the PBI will be evaluated on a Pass-Fail basis.  

DOE may, at its sole discretion, allow partial provisional fee or earned fee within the PBI 

element, based on the work completed.  This PEMP will not be revised annually for the 

issuance of the annual PBIs.  DOE will issue a contract modification when annual PBIs 

are revised. 
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The Contractor shall sign/certify and submit to DOE a Certification of Completion for 

each PBI completed, see Exhibit 5.  The Certificate of Completion for each PBI shall 

include supporting documentation such as acceptance/test reports, shipping manifest or 

other proof of completion.  The Certificate of Completion, including all supporting 

documentation shall be delivered to DOE within 15 days of PBI completion or the end of 

the evaluation period.  If the Contractor determines that the Certificate of Completion 

submitted is incomplete or requires an update, the Contractor shall immediately notify 

DOE and resubmit a revised Certificate of Completion along with the updated/revised 

associated documentation attached.  The certificate may be executed by any person 

authorized to bind the Contractor.   

 

 

4. CHANGE CONTROL  

a. PEMP Change Procedures- Changes that do not impact the award fee criteria or process, 

such as editorial clarifications or other insignificant changes may be made and 

implemented unilaterally by the Government at any time without providing advance 

notice to the Contractor.  Changes that do impact the award fee criteria or processes may 

be made unilaterally by the Government, provided the Contractor receives notification 30 

days prior to the start of a new evaluation period.  Such changes will take effect at the 

start of the new evaluation period. After an evaluation period has begun, changes may 

only be made by mutual agreement of the parties. Examples of such changes may include 

changing evaluation criteria, adjusting weights to redirect Contractor's emphasis to areas 

needing improvement, and revising the distribution of fee dollars. The Contractor may 

recommend changes to the CO no later than 60 days prior to the beginning of the new 

evaluation period. 

 

b. PBI Issuance/Change Procedures- Changes that do not impact the award fee criteria or 

process, such as editorial clarifications or other insignificant changes may be made and 

implemented unilaterally by the Government at any time without providing advance 

notice to the Contractor.  The annual PBIs will be established unilaterally by the 

Government, provided the Contractor receives notification 30 days prior to the start of a 

new evaluation period.  Such changes will take effect at the start of the new evaluation 

period. The annual revisions to the PBIs will be formally issued in accordance with this 

PEMP and approved by the Portsmouth/Paducah Project Office (PPPO) Manager.  After 

an evaluation period has begun, changes may only be made by mutual agreement of the 

parties. Examples of such changes may include changing evaluation criteria, adjusting 

weights to redirect Contractor's emphasis to areas needing improvement, and revising the 

distribution of fee dollars. The Contractor may recommend changes to the CO no later 

than 60 days prior to the beginning of the new evaluation period.  

 

c. In the event that the Contractor believes circumstances completely beyond its control 

may prevent successful completion of a PBI, the Contractor may request DOE replace the 

PBI or remove and restructure the PBI fee proportionally to the remaining PBIs in the 

current period for the CLIN identified.  The Contractor’s request must be made in writing 

to the CO and include substantial, verifiable justification in accordance with FAR 52.243-

7, Notification of Changes.  The written request must be submitted as soon as practicable 
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after the event or events occurred; however under no circumstances shall the request be 

made after the required completion date of the PBI.  Upon receipt of the Contractor' 

request, DOE will determine whether circumstances completely beyond the control of the 

Contractor have in fact prevented the Contractor from successfully completing the PBI.  

In the event DOE does not make a determination, the Contractor’s request shall be 

deemed denied.  In the event the DOE does make an affirmative determination, DOE 

may, in its sole discretion, replace the PBI or remove and restructure the fee 

proportionally to the remaining PBIs in the period.  In the event the contractor does not 

successfully complete the replacement PBI in the identified period, the award fee 

associated with the replacement PBI may be forfeited and not available in this or any 

other award fee period. 

 

 

5. RESPONSIBILITIES  

a. The PTE(s) will monitor and evaluate the Contractor’s performance consistent with 

Exhibits 1-3.  PTE(s) will also evaluate quarterly input by the Contractor.  

b. The TL will monitor and evaluate the Contractor’s performance consistent with Exhibits 

1-3.  The TL will also evaluate quarterly input by the Contractor. Additionally, the TL 

will evaluate each PBI to determine the Pass/Fail rating. The DOE will also consider the 

Contractor’s submitted Exhibit 5, Contractor Certification of Completion in their 

verification of the completion of PBIs.  

 

c. The PEB members will review the PTE’s evaluation reports, and the TL’s recommended 

adjectival rating for Adjectival Rating Categories of Performance. The PEB members 

will also review the TL’s pass/fail determination with respect to each PBI. After these 

reviews, the PEB members will consider information from other pertinent sources, and 

develop a fee recommendation.  The PEBC will provide the fee recommendation to the 

FDO.  

d. The final determination for award fee earned under this Contract shall be made 

unilaterally by the FDO. This determination shall be based upon the FDO's evaluation of 

the Contractor's performance, as measured against the evaluation criteria set forth in the 

PEMP.  For the final earned fee determination, the CO will modify Section B.2 of the 

Contract to reflect the earned award fee for the Contract Period of Performance.    

  

6. AWARD FEE AMOUNTS AND PERIODS  

a. The total award fee available to be earned at the end of the contract base period of 

performance is specified in Section B of the Contract.  An annual amount of provisional 

award fee will be available for each interim evaluation period subject to contract 

adjustments through modification of the contract.  These annual provisional award fee 

amounts are specified in Section B of the Contract. 

b. The CO may authorize provisional payments of up to 75% of the total available award 

fee for the period of performance.  The CO will take into consideration the Contractor’s 
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performance from a quality, cost and schedule standpoint when determining specific 

provisional fee amounts.  No such provisional payments will be authorized however, 

unless and until the Contractor has a DOE approved Earned Value Management System 

and the Contract Performance Baseline is aligned with the contract.  

c. These payments are at the discretion of the CO and are entirely provisional (i.e., award 

fee is not earned until the FDO has issued an Earned Fee Determination at the end of the 

Contract Period of Performance).  The Contractor shall return within 30 days any 

provisional fee payments which exceed the amount of the FDO’s final determination of 

earned fee (which occurs at the conclusion of the contract base period of performance) 

and conversely the Contractor may be permitted to invoice for any underpayments of 

provisional fee should this fee determination exceed the provisional fee payments.  If the 

Contractor fails to return the provisionally paid fee within 30 days of the 

FDO/Contracting Officer’s determination, the Government, in addition to all other rights 

that accrue to the Government and all other consequences for the Contractor due to the 

Contractor’s failure, may deduct the amount of the provisionally paid fee from: amounts 

it owes under invoices or any other amount it owes the Contractor for payment, 

financing, or other obligation.  

d. At the end of each Interim Evaluation Period, the Contractor will be measured against the 

evaluation and performance criteria and will be assigned a rating for the adjectival 

categories, based on the evaluation of the PEB members. This rating will be used to 

calculate any provisional fee payments.  

e. If the CO has authorized provisional payments more frequently than annually, these 

payments will be reconciled at the annual interim evaluation.  If the payments exceed the 

provisional fee determination for the annual interim evaluation period, the Contractor 

may be required to provide a credit against future payment vouchers and/or refund any 

difference. The CO may suspend or reduce provisional fee payments if the Government 

determines that the performance and/or evaluation criteria are not being met.  The FDO’s 

determination that the Contractor has met the requirements for the provisional payment of 

fee for any particular incentive during a particular interim evaluation period has no 

bearing on whether the Contractor is actually entitled to earn any fee at the conclusion of 

the Contract. Provisional payment of fee is a separate and distinct concept from earned 

fee. The determination as to the amount of fee earned by the Contractor is only made at 

the end of the Contract’s period of performance by the FDO. In some instances, for 

example, a Contractor could conceivably receive 100% of possible provisional fee 

payments during the course of performance yet not earn any fee. In that case, the 

Contractor would be required to return all provisional fee payments.  The Contractor 

could in other instances, for example, receive 0% of possible provisional fee payments; 

yet eventually earn the entire amount of available fee assuming all Contract and award 

fee requirements were met.    

f. If the CO reduces fee in accordance with the contract clause I.230 entitled “DEAR 

970.5215-3, Conditional Payment of Fee, Profit, or Incentives—Facility Management 

Contracts (AUG 2009)” or other contract clauses, the total available award fee pool for 

the contract Period of Performance shall be decreased by the equivalent amount.  The 

amount of reduction under this clause shall not exceed any provisional fee paid or 
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provisional amounts of fee determined otherwise payable in the interim evaluation 

period.  
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Exhibit 1 

AWARD FEE RATING TABLE 
 

UNSATISFACTORY 

 

SATISFACTORY GOOD VERY GOOD EXCELLENT 

0% Earned 

 

No Greater than 

50% 

  

 51-75% Earned 

  

 76-90% Earned 

  

91-100% Earned 

Contractor has failed 

to meet overall cost, 

schedule, and technical 

performance 

requirements of the 

contract in the 

aggregate as defined 

and measured against 

the criteria in the 

award-fee plan for the 

award-fee evaluation 

period 

Contractor has met 

overall cost, 

schedule, and 

technical 

performance 

requirements of the 

contract in the 

aggregate as defined 

and measured 

against the criteria in 

the award-fee plan 

for the award-fee 

evaluation period. 

Contractor has 

exceeded some of the 

significant award-fee 

criteria and has met 

overall cost, schedule, 

and technical 

performance 

requirements of the 

contract in the 

aggregate as defined 

and measured against 

the criteria in the 

award-fee plan for the 

award-fee evaluation 

period. 

Contractor has 

exceeded many of the 

significant award-fee 

criteria and has met 

overall cost, schedule, 

and technical 

performance 

requirements of the 

contract in the 

aggregate as defined 

and measured against 

the criteria in the 

award-fee plan for the 

award-fee evaluation 

period. 

Contractor has exceeded 

almost all of the 

significant award-fee 

criteria and has met 

overall cost, schedule, 

and technical 

performance 

requirements of the 

contract in the aggregate 

as defined and measured 

against the criteria in the 

award-fee plan for the 

award-fee evaluation 

period. 

 
Adjectival Rating Notes 

 

EXCELLENT (91-100%) 
Performance is of the highest quality that could be achieved under the contract.  There are no 

areas of deficiencies or problems encountered during the evaluation period. 

 

VERY GOOD (76-90%) 
Performance is of high quality and approaching the best that could be performed by the 

contractor.  Work completed greatly exceeds the average performance level.  A few minor 

problems are experienced during the evaluation period without impacting the overall level of 

performance. 

 

GOOD (51-75%) 
Contractor exceeds some contract requirements in a manner demonstrating commitment to the 

program. Work is completed much better than the minimum required performance.  Areas of 

deficiency and minor problems are more than off-set by areas of good performance. 

 

SATISFACTORY (<=50%) 
Contractor’s performance is the minimum required level to meet needs.  Areas of good 

performance are offset by deficiencies and problems, which reduces performance to a level that 

is minimally acceptable under the contract.  

 

UNSATISFACTORY (0%) 

Contractor does not meet minimum contract requirements. 
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Exhibit 2 

AWARD FEE RATING WEIGHTING 
 

ADJECTIVAL RATING CATEGORIES OF PERFORMANCE (20%) WEIGHTINGS 

1. Quality 15% 

2. Schedule 15% 

3. Cost Control  30% 

4. Management 20% 

5. Utilization of Small Business 5% 

6. Regulatory Compliance 15% 

 

PERFORMANCE BASED INCENTIVES (80%) PERCENTAGE OF 

AVAILABLE PBI FEE 

PBIs – The number and details of the PBIs will be provided to the Contractor 

annually prior to the start of the evaluation period. 

As established in the 

Annual PBIs issued by 

DOE. 

The Period 1 PBIs will be issued unilaterally by DOE 45 days after Notice to Proceed to begin upon contractor 

transition.  All future annual PBIs will be issued unilaterally not later than 30 days prior to the start of the 

scheduled evaluation period.  
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Exhibit 3 

INDIVIDUAL PROJECT TEAM EVALUATOR WORKSHEET 
 

Project Team Evaluator Name:                                                                  

FY:                     Quarter: 

Check Appropriate Box 
Excellent  Satisfactory  

Adjectival Rating Category of Performance (Evaluation Weighting) Very Good  Unsatisfactory  
1. Quality (15%) Good  NA  

EVALUATION CRITERIA Notes on Performance Assessment 
 The Contractor will be evaluated on the 

quality and effectiveness of their policies, 

plans, and procedures governing Contractor 

activities. 

 

 The Contractor will be evaluated on their 

application and incorporation of QA, Security 

and Safety principles and requirements into 

work scopes, subcontracts and specific 

programs and efforts, including but not 

limited to, ISMS, radiological protection, 

environmental protection, industrial safety, 

security (includes Cyber-Security), nuclear 

safety, waste shipping, emergency 

management, waste minimization, Conduct of 

Operations, QA, and work planning 

initiatives.   

 

 The Contractor will be evaluated on their 

ability to effectively and timely identify, 

manage, prevent or correct, report and resolve 

deficiencies.  Contractor will also be 

evaluated on the thoroughness of their 

response to deficiencies to prevent recurrence 

of the deficiency including the manner and 

adequacy of tracking, trending, and root 

cause/lessons learned analyses, reporting, and 

formal closure process. 

 

 The Contractor will be evaluated on the 

quality and effectiveness of all contractual 

deliverables 

 

 The Contractor will be evaluated on their 

performance of S&M, including maintaining 

roof warranties. 
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Project Team Evaluator Name:                                                                  

FY:                     Quarter: 

Check Appropriate Box 
Excellent  Satisfactory  

Adjectival Rating Category of Performance (Evaluation Weighting) Very Good  Unsatisfactory  
2. Schedule (15%) Good  NA  

EVALUATION CRITERIA Notes on Performance Assessment 
 The Contractor will be evaluated on the 

timeliness of the completion of the contractual 

deliverables.  100% of deliverables must be 

provided on time in order to achieve at least a 

satisfactory rating. 

 

 The Contractor will be evaluated on the 

timeliness of the completion of the contractual 

milestones (field work). 

 

 The Contractor will be evaluated on overall 

and specific program and project status 

performance against and the approved 

baseline. 

 

 The Contractor will be evaluated on their 

ability to complete agreed upon Annual FY 

Spend Plan field work. 

 

 The Contractor will be evaluated on 

developing and presenting, initiatives which 

result in tangible savings to DOE (schedule or 

risk). 

 

 The Contractor will be evaluated on their 

ability to respond to in-scope requests for 

support or information/reports. 

 

 The Contractor will be evaluated on its ability 

to submit timely, accurate, and auditable 

proposals in response to requests for proposals 

or change orders. 

 

 The Contractor will be evaluated on their 

ability to minimize deferred maintenance on 

equipment or systems that are related to safety 

(regardless if they are accredited in the Safety 

Basis Documents or TSRs. Additionally, the 

Contractor will be evaluated on their ability to 

repair all system impairments on safety 

related systems within 90 days. 
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Project Team Evaluator Name:                                                                  

FY:                     Quarter: 

Check Appropriate Box 
Excellent  Satisfactory  

Adjectival Rating Category of Performance (Evaluation Weighting) Very Good  Unsatisfactory  
3. Cost Control (30%) Good  NA  

EVALUATION CRITERIA Notes on Performance Assessment 
 The Contractor will be evaluated on the 

overall timeliness and quality of the Baseline 

(Initial and Final).  If the Contractor fails to 

submit the required baselines in accordance 

with the contract timeframes and criteria, this 

entire category of performance shall be rated 

as unsatisfactory for each quarter and may be 

rated no higher than satisfactory for the 

annual rating period. 

 

 The Contractor will be evaluated on 

effectiveness in forecasting, managing, and 

controlling contract cost. 

 

 The Contractor will be evaluated on the 

effectiveness, timeliness and adequacy of its 

ability to perform tasks in the most cost 

effective manner consistent with approved 

baselines. 

 

 The Contractor will be evaluated on 

developing and presenting, initiatives which 

result in tangible savings to DOE (cost or 

risk).   

 

 The Contractor will be evaluated on how costs 

are tracked and reported.  This includes the 

accuracy of Estimate at Completion (EAC), 

accuracy of cost projections and effectiveness 

of baseline change management.   

 

 The Contractor will be evaluated on overall 

and specific program and project status 

performance against and the approved 

baseline, and the effectiveness of program and 

project reporting tools and systems. 
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Project Team Evaluator Name:                                                                  

FY:                     Quarter: 

Check Appropriate Box 
Excellent  Satisfactory  

Adjectival Rating Category of Performance (Evaluation Weighting) Very Good  Unsatisfactory  
4. Management (20%) Good  NA  

EVALUATION CRITERIA Notes on Performance Assessment 
 The Contractor will be evaluated on how 

effectively programs and projects are 

managed. 

 

 The Contractor will be evaluated on the 

effectiveness of senior managers to overall 

contract management, effectiveness of support 

to DOE, providing leadership to the work 

force and ensuring an overall positive safety 

and performance culture. 

 

 The Contractor will be evaluated on their 

effectiveness in coordinating with and 

applying lessons learned from PORTS or 

other DOE/Commercial site when 

implementing similar operations. 

 

 The Contractor will be evaluated on the 

effectiveness of coordination with the 

Infrastructure Contractor or other Site 

Contractors to support and implement 

provided services as described in the Interface 

Requirements Matrix of the Contract and the 

reduction of costs to implement these 

services. 

 

 The Contractor will be evaluated on the 

number of items and overall volume of 

equipment and materials transferred to 

PACRO.  Transfer is defined as PACRO 

taking ownership of the equipment and 

materials and physically removing it from the 

site. 

 

 The contractor will be evaluated on effective 

contractor human resources management. 
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Project Team Evaluator Name:                                                                  

FY:                     Quarter: 

Check Appropriate Box 
Excellent  Satisfactory  

Adjectival Rating Category of Performance (Evaluation Weighting) Very Good  Unsatisfactory  
5. Small Business Utilization (5%) Good  NA  

EVALUATION CRITERIA Notes on Performance Assessment 
 The Contractor will be evaluated on meeting 

or exceeding their annual small business 

utilization goals.  A rating of unsatisfactory 

will be assigned if the overall annual goal is 

not met.  A satisfactory rating will be assigned 

if the overall goal is met, but the sub-category 

goals are not met.  A rating of good or higher 

will be assigned if the overall annual goal and 

sub-category goals are met or exceeded.  A 

rating of Excellent will be assigned if the 

contractor exceeds the overall annual goal by 

10% (.e.g., the overall goal was 72% and the 

contractor achieved 82%) AND meets all of 

the sub-category goals. 

 

 
  



Paducah Gaseous Diffusion Plant Deactivation and Remediation  Attachment J-14 

Draft Solicitation No. DE-SOL-0008746 

Source Selection Information - - See FAR 2.101 and 3.104 

 

J-14-17 

Project Team Evaluator Name:                                                                  

FY:                     Quarter: 

Check Appropriate Box 
Excellent  Satisfactory  

Adjectival Rating Category of Performance (Evaluation Weighting) Very Good  Unsatisfactory  
6. Regulatory Compliance (15%) Good  NA  

EVALUATION CRITERIA Notes on Performance Assessment 
 The Contractor will be evaluated on their 

compliance with all applicable Environmental 

Regulations (applicable local, state and 

federal regulations), Regulatory Agreements 

(e.g., Agreed Orders, Negotiated Settlements, 

TSCA FFCA, FFA, FFA SMP) and Permits.  

This includes the timeliness and effectiveness 

of implementing corrective actions (short term 

and long term) for NOV or other non-

compliances. 

 

 The Contractor will be evaluated on their 

compliance with standard business/accounting 

systems/practices and all applicable 

regulations (DOE Policies, Orders and 

Standards, FAR, etc.). 

 

 The Contractor will be evaluated on their 

compliance with DOE Security/Cyber-

Security Requirements (e.g., Executive 

Orders, DOE Policies, Orders and Standards, 

site security plans, and cyber-security 

directives) and DOE security-related 

promulgated regulations including, but limited 

to, 10 CFR 824, 10 CFR 1046, 10 CFR 1016, 

10 CFR 1045. 

 

 The Contractor will be evaluated on their 

compliance with DOE ESH&QA 

Requirements (e.g., Executive Orders, DOE 

Policies, Orders Directives, and Standards, 

and implementing plans) and DOE Safety/QA 

related promulgated regulations including, but 

limited to, 10 CFR 851, 10 CFR 830 Subpart 

A 10 CFR 830 Subpart B, and 10 CFR 835. 

 

 The Contractor will be evaluated on their 

compliance with CERCLA Removal and 

Remedial implementing documents (e.g., 

RODs, AMs, RAWPs, and Sampling Plans).  

 

 The Contractor will be evaluated on their 

compliance with all other applicable 

regulatory requirements (e.g., Executive 

Orders, DOE Policies, Orders Directives, and 

Standards, and implementing plans); 

regulations (applicable local, state and federal 

regulations); or cited ANSI standards. 
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Exhibit 4 

ACTIVITY PERFORMANCE BASED INCENTIVES (PBI)  

AND EVALUATION CRITERIA 

Total Award Fee Available – Base Period 

Total Award Fee Available 100% TBD % of Contract 

price for applicable 

period 

 

Incentives Award Fee Allocation Table 

Incentive VALUE (%) VALUE ($) 

1 - Southwest Plume Sources Remediation (SWMUs 211 A&B)  5  

2 - C-400 Source Remediation (Phase IIb) 15  

3 - C-337 Uranium Deposit Removal 60  

4 - C-333 Uranium Deposit Removal 20  

Total Award Fee Available 100%  

 

Descriptions and Evaluation Criteria for Incentives 1 through 4 

Incentive 1 (See Section C.) 

WBS EM.PA.0040.A005.02.DR.02 

Southwest Plume Sources 

Remediation (SWMUs 211 A&B) 

Due Date: 9/30/2018 

  Value (%): 5 

  Value ($): TBD 

Performance Objective The Contractor will develop and issue the 90% Remedial Design 

Report (RDR) to the DOE for review. The Contractor will 

develop and issue the D0 Remedial Action Work Plan (RAWP) to 

DOE for review.   

Performance Measures/Surveillance 

Method 

This incentive will be measured by evaluating whether the specified 

deliverables were submitted in accordance with the due date.  The 

90% RDR is expected to be at a level of detail and quality such 

that it is approvable as final.  The D0 RAWP is expected to be a 

high quality document with minimal to no editorial errors. 

Performance Target Pass/Fail 

 

Incentive 2 (See Section C.) 

WBS EM.PA.0040.A005.03.DR.01 

C-400 Source Remediation  

(Phase IIb) 

Due Date: 9/30/2018 

  Value (%): 15 

  Value ($): TBD 

Performance Objective The Contractor will develop and issue final versions 

(approved by regulatory agencies) of the: 

- Remedial Design Report (RDR), and 

- Remedial Action Work Plan (RAWP)  

 

The Contractor will initiate fieldwork for installation of the Phase 

IIb remediation system. 

Performance Measures/Surveillance 

Method 

This incentive will be measured by evaluating whether the specified 

deliverables were submitted in accordance with the due date.  

Initiation of fieldwork means the Contractor has completed 

necessary procurement, work planning and readiness approval 

activities; mobilized qualified personnel, equipment, and material; 

and has begun remediation technology installation activities in 
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accordance with CERCLA documents. 

Performance Target Pass/Fail 

 

Incentive 3 (See Section C.) 

WBS EM.PA.0040.A008.48.DR.01.01 

C-337 Uranium Deposit Removal Due Date: 9/30/2018 

  Value (%): 60 

  Value ($): TBD 

Performance Objective The Contractor will complete the deposit removal from 12 

complete cells (no cell equivalents) in the C-337 Process 

Building. 

Performance Measures/Surveillance 

Method 
This incentive will be measured by evaluating whether the 

Contractor met the completion criteria for uranium deposit removal 

from at least 12 complete cells (no cell equivalents), including all 

piping/lines located inside of the boundaries of the cell block 

valves.   

Performance Target Pass/Fail 

 

Incentive 4 (See Section C.) 

WBS EM.PA.0040.A008.48.DR.02.01 

C-333 Uranium Deposit Removal Due Date: 9/30/2018 

  Value (%): 20 

  Value ($):  TBD 

Performance Objective The Contractor will complete the deposit removal from 12 

complete cells (no cell equivalents) in the C-333 Process 

Building. 

Performance Measures/Surveillance 

Method 

This incentive will be measured by evaluating whether the 

Contractor met the completion criteria for uranium deposit removal 

from at least 12 complete cells (no cell equivalents), including all 

piping/lines located inside of the boundaries of the cell block valves.   

Performance Target Pass/Fail 
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Exhibit 5 

PBI CERTIFICATE OF COMPLETION 

 

 

 

 

 

 

 Certificate of Completion  

   

 “I certify performance completion of PBI 

#____________________.  This certification of 

completion is made in good faith; the supporting data 

(included as an attachment) are accurate and complete 

to the best of my knowledge and belief; the amount 

requested accurately reflects the amount of fee for 

which the Contractor believes is correct; and I am duly 

authorized to certify the PBI completion on behalf of 

the Contractor.” 

 

   

    

    

 Signature Date  

    

    

 Title  
 


